

Sprint 1:

1. Scrum Meeting on 10/28

- a. Nick
 - i. What did you work on yesterday?
 - 1. Nothing tbh
 - ii. What are you working on today?
 - 1. Deciding on a framework.
 - iii. What blockers did you have?
 - 1. Nothing yet, we're too early in.
- b. Ismat
 - i. What did you work on yesterday?
 - 1. Nothing; it was the first meeting
 - ii. What are you working on today?
 - 1. Discussing potential frameworks with group members
 - iii. What blockers did you have?
 - 1. Too many options to choose from
- c. Neb
 - i. What did you work on yesterday?
 - 1. Learning express JS on youtube
 - ii. What are you working on today?
 - 1. Discussing potential frameworks with group members
 - iii. What blockers did you have?
 - 1. Struggled to get a grasp on express JS
- d. Aadith
 - i. What did you work on yesterday?
 - 1. I worked on learning how to use NodeJS, Express, and EJS
 - 2. Just trying to figure out different frameworks
 - ii. What are you working on today?
 - 1. I will continue to learn about the different frameworks and understand how we can connect to our postgresQL database
 - iii. What blockers did you have?
 - 1. I'm just struggling to understand how everything works together, but I will keep at it!

2. Scrum Meeting on 11/1

- a. Nick
 - i. What did you work on yesterday?
 - 1. Chose node js and express.
 - ii. What are you working on today?
 - 1. My csce 313 pa.
 - iii. What blockers did you have?
 - 1. I cant figure out how to debug file transfer i get like a 55 line error
 - 2. Dr kebo
- b. Ismat
 - i. What did you work on yesterday?

1. Decided on Node.js and Express
- ii. What are you working on today?
 1. I will work on setting up Node.js on my PC
- iii. What blockers did you have?
 1. Powershell was giving errors for unknown modules
- c. Neb
 - i. What did you work on yesterday?
 1. Decided to work with Node.js and express with team members
 - ii. What are you working on today?
 1. Frontend HTML files for our front pages
 - iii. What blockers did you have?
 1. Order cart feature on our website doesn't work
- d. Aadith
 - i. What did you work on yesterday?
 1. I worked on learning how to use the pg module
 - ii. What are you working on today?
 1. If I have an adequate understanding of the pg module, I will try to work on the Google APIs we need to use and set up an account with it.
 - iii. What blockers did you have?
 1. No blockers as of yet as I'm struggling to learn
3. Scrum Meeting on 11/5
 - a. Nick
 - i. What did you work on yesterday?
 1. Learning to use Node and express
 - ii. What are you working on today?
 1. Converted html to ejs.
 - iii. What blockers did you have?
 1. No notable blockers
 - b. Ismat
 - i. What did you work on yesterday?
 1. Watched videos on difference between html and ejs
 - ii. What are you working on today?
 1. Converted existing files from static html files to ejs
 - iii. What blockers did you have?
 1. File structure problems caused our webpage to break
 - c. Neb
 - i. What did you work on yesterday?
 1. Worked on HTML files for our frontend HTMLs
 - ii. What are you working on today?
 1. Worked on CSS files for our frontend HTMLs
 - iii. What blockers did you have?
 1. CSS flexbox for some elements
 - d. Aadith

- i. What did you work on yesterday?
 - 1. I worked on understanding the Google App Console and how to set up credentials
- ii. What are you working on today?
 - 1. I worked on implementing the back-end implementation for Google OAuth 2.0
- iii. What blockers did you have?
 - 1. I could not figure out how to render different pages with a button onclick
 - 2. I also struggled with EJS template implementation but it seems like Neb knows the solution
 - 3. There are not enough YouTube videos for me to avoid documentation

Sprint 2:

1. Scrum Meeting on 11/10

- a. Nick
 - i. What did you work on yesterday?
 - 1. Converting html to ejs
 - ii. What are you working on today?
 - 1. Connecting to the sql database
 - iii. What blockers did you have?
 - 1. Unfamiliarity with node and express
- b. Ismat
 - i. What did you work on yesterday?
 - 1. Converted html to ejs
 - ii. What are you working on today?
 - 1. Looking into storing cart across pages
 - iii. What blockers did you have?
 - 1. localStorage isn't acting as expected
- c. Neb
 - i. What did you work on yesterday?
 - 1. Worked on front end buttons functionality
 - ii. What are you working on today?
 - 1. Worked on caching items in local storage
 - iii. What blockers did you have?
 - 1. Stored items are persistent forever and don't get deleted upon refresh
- d. Aadith
 - i. What did you work on yesterday?
 - 1. Working on implementing Google APIs and helped Neb with front-end button functionality
 - ii. What are you working on today?
 - 1. Working on implementing front-end final product of the Google API with Neb
 - iii. What blockers did you have?
 - 1. Several ways to implement front-end final product of the Google APIs and struggling to find the one that works best for ejs templating

2. Scrum Meeting on 11/15

- a. Nick
 - i. What did you work on yesterday?
 - 1. Helped with cart
 - ii. What are you working on today?
 - 1. Beginning the back-end
 - iii. What blockers did you have?
 - 1. none on this yet.
- b. Ismat

- i. What did you work on yesterday?
 - 1. Tried working around how to store the order across pages
 - ii. What are you working on today?
 - 1. Using localStorage to store the cart across the pages until place order
 - iii. What blockers did you have?
 - 1. localStorage wouldn't clear when the function was called
 - c. Neb
 - i. What did you work on yesterday?
 - 1. Sending orders to the database
 - ii. What are you working on today?
 - 1. View inventory and generate sales manager screen
 - iii. What blockers did you have?
 - 1. Using tables on html
 - d. Aadith
 - i. What did you work on yesterday?
 - 1. Implementing Google OAuth 2.0 on back-end
 - ii. What are you working on today?
 - 1. Continuing to implement Google OAuth 2.0 on back-end
 - iii. What blockers did you have?
 - 1. Struggling to use GCP platform may need to move to something new
- 3. Scrum Meeting on 11/18
 - a. Nick
 - i. What did you work on yesterday?
 - 1. Sending orders to the database.
 - ii. What are you working on today?
 - 1. Sending orders to the database.
 - iii. What blockers did you have?
 - 1. Unfamiliarity with https posts and gets
 - b. Ismat
 - i. What did you work on yesterday?
 - 1. Implemented localStorage and fixed error checking when taking orders
 - ii. What are you working on today?
 - 1. Sending orders from client.js to app.js and from there send it to the database
 - iii. What blockers did you have?
 - 1. I couldn't figure out how to send data between the two .js files
 - c. Neb
 - i. What did you work on yesterday?
 - 1. View inventory and generate sales screen for the manager
 - ii. What are you working on today?
 - 1. Excess and restock report screens for the manager

- iii. What blockers did you have?
 - 1. Not fully understanding how html tables work
- d. Aadith
 - i. What did you work on yesterday?
 - 1. Learning how to use Google's Firebase Console
 - a. Works off of GCP but has better "learning curve"
 - ii. What are you working on today?
 - 1. Implementing Google's Firebase Console back-end for Ismat and Nick
 - 2. Starting to compile basic documentation for
 - iii. What blockers did you have?
 - 1. I actually cannot continue work on the project because any command related to "npm i" is not working
 - a. This affects the addition of packages and libraries for implementing google apis

Sprint 3:

1. Scrum Meeting on 11/29

e. Nick

- i. What did you work on yesterday?
 - 1. Finishing the backend of the order taking process.
- ii. What are you working on today?
 - 1. Coding the backend logic for seeing the inventory and getting the restock data.
 - 2. Helping the front end display the price of food before placing an order.
- iii. What blockers did you have?
 - 1. Multiple queries to the data base executing in parallel

f. Ismat

- i. What did you work on yesterday?
 - 1. Trying to send data for excess
- ii. What are you working on today?
 - 1. Displaying data from database and calculating excess report
- iii. What blockers did you have?
 - 1. Couldn't send data between .js files

g. Neb

- i. What did you work on yesterday?
 - 1. Researching options of custom alert modals
- ii. What are you working on today?
 - 1. Implementing a custom alert modal on our project
- iii. What blockers did you have?
 - 1. Importing and including the custom alert package

h. Aadith

- i. What did you work on yesterday?
 - 1. Researching Firebase UI
- ii. What are you working on today?
 - 1. Looking at other Google services that will make using Google APIs easier
- iii. What blockers did you have?
 - 1. Firebase is a heavy framework that isn't super flexible in terms of what we need, trying to find a solution

4. Scrum Meeting on 12/01

a. Nick

- i. What did you work on yesterday?
 - 1. Setting up the backend logic for generating sales data and the excess report
- ii. What are you working on today?

1. Reading the sent data from the front end, and adding the option to edit inventory.
 - iii. What blockers did you have?
 1. Posted data sent incorrectly
 2. Unfamiliarity with all of express's methods
 - b. Ismat
 - i. What did you work on yesterday?
 1. Trying to send data for excess
 - ii. What are you working on today?
 1. Displaying data from database and calculating excess report
 - iii. What blockers did you have?
 1. Couldn't send data between .js files
 - c. Neb
 - i. What did you work on yesterday?
 1. Implemented out custom alert modals for all of our pages
 - ii. What are you working on today?
 1. Generating and validating manager number inputs for sales and excess pages
 - iii. What blockers did you have?
 1. Had difficulty deciding where the input should be a built in date-picker calendar, a number input textbox, or a drop down selection.
 - d. Aadith
 - i. What did you work on yesterday?
 1. Looking at other Google services that will make using Google APIs easier
 - ii. What are you working on today?
 1. Found better documentation through GCP services, so will continue looking at those
 - iii. What blockers did you have?
 1. Google OAuth is difficult to understand and will need the help of the rest of the team for this
5. Scrum Meeting on 12/06
- a. Nick
 - i. What did you work on yesterday?
 - ii. Finished the excess report, sales report and inventory editing once front end is built.
 - iii. Assisting with setting up the APIS
 - iv. What are you working on today?
 1. Assisting with setting up the APIS.
 2. Setting Up the backend for google translate.
 - v. What blockers did you have?
 1. Unfamiliarity and time constraints
 - b. Ismat

- i. What did you work on yesterday?
 - 1. Trying to deploy website on Render
 - ii. What are you working on today?
 - 1. Working on documentation and OAuth
 - iii. What blockers did you have?
 - 1. OAuth had issues using Google Console
- c. Neb
 - i. What did you work on yesterday?
 - 1. Dynamic drop-down menus for generate sales screen
 - ii. What are you working on today?
 - 1. Modifying our alert modal up on order confirmation to include pick up instructions and link it to our Google maps API.
 - iii. What blockers did you have?
 - 1. Had problems customizing the padding between buttons, the font-size, and the order the buttons appear.
- d. Aadith
 - i. What did you work on yesterday?
 - 1. Inserted Google Maps API call for front end and back end and handed it off to Neb
 - ii. What are you working on today?
 - 1. Finishing off Google Translate, Google Auth, and doing last minute accessibility checks
 - iii. What blockers did you have?
 - 1. Still having issues with Firebase so we scrapped it and are just working from GCP which has more easier material to work off of